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October 4, 2004

Mr. Dave Lazarides

Director of Processing and Information
lllinois Commerce Commission

527 East Capitol Avenue

Springfield, lllinois 62701

Re: State Street
Sauk Trail to 26™ St.

COOK COUNTY
BUREAU OF ADMINISTRATION
DEPARTMENT OF HIGHWAYS

Wally S. Kos, P.E.
Superintendent
Cook County Administration Building
69 West Washington Street 23" Floor
Chicago, lllinois 60602-3007
Telephone (312) 603-1600-01
Fax (312) 603-9945

]b BOBIVE m
AN ocT 12 2008 &

«dnois Commerce Commissio:
A1 PAFETY SECTION

LLR4T1C

TO4-005

Section: 98-W5602-03-RP
Dear Sir:

Pursuant to |.C.C. Stipulated Agreement No. 1089, attached herewith is a progress
report as prepared by Cook County Highway Department Resident Engineer, James
O’'Connor, for the above captioned project. Questions or comments may be directed to:

Mr. Cedric E. Leer, P.E.
Chief Engineer
Construction Bureau

69 West Washington Street
Chicago, IL 60602

Phone: 312-603-1610
Fax: 312-603-9955

Very truly yours,

Goteecb e

Cedric E. Leer, P.E.
Chief Engineer
Construction Bureau

For: Wally S. Kos, P.E.
Superintendent of Highways
Cook County, lllincis

Attachments

cC: Michael E. Stead
Rail Safety Program Administrator



HIGHWAY DEPARTMENT
MEMORANDUM

To: Cedric E. Leer, P.E.
Chief Engineer of Construction

From: James O’Connor
' Resident Engineer

Date: September 30, 2004 -

Subject: 1.C.C. Agreement Number 1089

The following progress report concerns the Stipulated Agreement No. 1089
entered by the I.C.C. on June 23, 2004 and executed on March 11, 2004, April 8,
2004, April 13, 2004, and April 30, 2004. The agreement is regarding improving
public safety through roadway widening, the addition of track, and the installation
of new railroad warning devices at the State Street highway-rail grade crossing of
the Union Pacific Railroad Company's tracks located in the City of Chicago
Heights, Cook County, IL, designated as crossing AAR/DOT 862 647C, Milepost
0.14. The agreement states that the work should be sufficiently completed and
open to four traffic lanes by September 30, 2004. Overall completion of the
proposed improvement should be no later than November 30, 2004.

It is expected that traffic on State Street may not be open to four lanes until the
middle of October. This is due to the U.P.R.R. closing of State Street during the
week of September 20, 2004 despite the fact that the County was not given
sufficient notice of the intent to close the road. Cook County did not receive a
permit for any of the work being done by U.P.R.R. until 4 weeks after they had
already started construction. It was during this week that Callaghan Paving, the
contractor for C.C.H.D., could have been constructing the final pavement on
State Street. Although U.P.R.R. had placed road closure signs prior to the
County receiving the required permits, C.C.H.D. reluctantly allowed the track
construction to commence.

Paving operations on State Street are about 98% complete. Due to a contractor
error, the pavement to the North and South of the tracks will need replacement
prior to opening up traffic to four lanes. Traffic has been re-opened to two lanes
as of September 28, 2004. Now that U.P.R.R. is almost finished with the track
improvement, the contractor for C.C.H.D. can proceed with pavement
construction on State Street.



The County believes that our part in this agreement will be complete well before
November 30, 2004.

Sincerely yours,




